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Brian Bozzo, Compliance Manager
Utilities Division
ARIZONA CORPORATION COMMISSION
1200 West Washington Street
Phoenix, Arizona 85007

\

C o m p l i a n c e  F i l i n g  o f  A u b r e y  W a t e r  C o m p a n y  . -  J a n u a r y 2 0 0 9 Water  Loss
A n a l y s i s  P r o g r a m  P r o g r e s s  R e p o r t ;  J a n u a r y  2 0 0 9  M o n i t o r i n g  R e p o r t ;
Sat isfact ion of  Commission Condit ion (Docket N o .  W - 0 3 4 7 6 A - 0 6 - 0 4 2 5 )

Dear Mr. Bozzo:

Pursuant  to Ar izona  Corpora t ion Commission's  ("Commission") March 22,  2007
Decision No. 69379 ("Decision") in the above-referenced docket,  Aubrey Water  Company
("Company") hereby submits the following in compliance with the Decision:

January 2009 Water Loss Analysis Program Progress Report ("Progress Report")
January 2009 Monitoring Report ("Monitoring Report")

Please be advised tha t  the Decis ion required the Company to implement  a ll program
recommendations needed to bring the water loss to less than 10 percent within 18 months of the
effective date of the Decision.1 As reflected in the Progress  Repor t ,  the Company has
implemented all of the program recommendations within the compliance period. Accordingly,
the Commission should consider this requirement satisfied.

The Decision also required that if the Company's "reduction of water loss to less than 10
percent is not achieved by December 31, 2008, the Company shall prepare a Revised Program
which outlines procedures, steps, and time frames to achieve acceptable water losses" and file it
with the Commission by February 28, 2009.2 As the Monitoring Report indicates, the Company
has not  yet  been able to achieve the 10 percent  level. Accordingly,  the Company will be

1 See, Decision page 7, lines 7-10.
2 See, Decision at page 7, lines 15-18.
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contacting Staff in the very near future to arrange a meeting to discuss a Revised Program, as
well as other options that could be pursued to further reduce water loss.

If you have any questions, please do not hesitate to contact me.

Very truly yours,

SNELL & WILMER

Bradley S. Carroll

Enclosure

CC : Docket Control (Original plus 13 copies)
Blaine Bilderback (via e-mail)
Bonnie O'Connor (via e-mail)
Elaine Byfield (via e-mail)
John Kennedy (via e-mail)
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SOUTHWESTERN UTILITY MANAGEMENT, INC.

PO BOX 85160

TUCSON, AZ 85754
520-623-5172

FAX 520-792-0377
swumgmt@aoI.com

January 30, 2009

Arizona Corporation Commission
Utilities Division
1200 w. Washington
Phoenix, Arizona 85007

Re: Aubrey Water Company's January2009Update to Its July2008
Program Progress Report and January2009Monitoring Report
(Docket No.W-03476A-06-0425)

January 2009 Program Report on the Water Loss Analysis Program

In regard to the above-referenced docket number, Aubrey Water Company (the
"Company") hereby submits this update to its July 2008 Progress Report on the previously
submitted Water Loss Analysis Program dated December 28, 2007 ("Program").

Step 1:Replace the south well meter. [COMPLETED - NO UPDATE]

As reported in the Company's January 2008 Progress Report, the south well meter was
replaced November 27, 2007.

Step 2:Install a meter at the quarter machine. [COMPLETED - NO UPDATE]

A meter was installed on the quarter machine/down spout on May 5, 2008.

Step 3:water meter replacement program. [PROGRAM IMPLEMENTED - UPDATE]

The Company has been replacing two to three unreadable or nonworking water meters
per month and will continue to do so. Since the July 2008 Progress Report, the
Company has replaced eight (8) water meters. In some instances, the Company has also
had to replace the meter box and riser in addition to the meter. This increases the cost
of the meter replacement. Because the Company's water system revenue varies from
month-to-month, the Company replaces meters as financial resources permit.

9442790.1 1
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Step 4:Inspection of the distribution infrastructure. [IMPLEMENTED - UPDATE]

The Company's onsite manager has been regularly inspecting the distribution
infrastructure for water leaks and has repaired parts of the infrastructure. Since the July
2008 Progress Report, the Company has replaced/repaired 7 valves, repaired 5 main line
leaks, replaced another 8 meters (as noted above), and installed 2 additional meters on
water lines.

Step 5:Replace north well meter. [COMPLETED - UPDATE]

In the July 2008 Progress Report, the Company reported that it did not replace this well
meter. Because the Company found a discrepancy between the meter readings of this
meter and the 8" master meter, the Company replaced the north well meter on August
11, 2008.

Update on the Expansion of Water Loss Analysis Program

In addition to the steps listed in the Program as outlined above, the Company identified and
added several items to the Program in its July 2008 Progress Report.

Item 1:Replace two transfer station pumps. [IN PROGRESS - UPDATE]

The Company has determined that it must replace two (2) transfer station pumps. After
inspection of these two pumps earlier this year, the Company discovered that each
pump is allowing a small stream of water to leak out. The Company hired Engineering
and Environmental Consultants, Inc. ("EEC") to design the replacement of these leaking
pumps and to obtain the necessary governmental permits. EEC has filed for an approval
to construct with the Arizona Department of Environmental Quality. The pumps are
scheduled to be shipped to the Company on January 30, 2009. An initial installation
meeting is scheduled for February 5, 2009.

Item 2:Place locks on fire hydrants at risk for unauthorized water withdrawals.
[IN PROGRESS - UPDATE]

On September 11, 2008, the Company placed locks on four (4) fire hydrants that were at
the greatest risk for unauthorized water withdrawals. The Company also purchased
another hydrant meter that can be placed on fire hydrants to measure water that is
withdrawn on a temporary basis for construction and other purposes. The Company has
had good results working with contractors who previously took water from these
hydrants. The contractors now obtain from the Company a construction meter to
measure the amount of water they use.

9442790.1 2
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Item 3:Replace rusted lines. [NO UPDATE]

The Company has identified approximately 1,300 feet of 4-inch line that should be
replaced. The Company will complete this replacement as financial resources permit. 4
segments of this line that were identified as leaking have now been repaired.

Item 4:Replace fire hydrants. [COMPLETED - UPDATE]

The Company identified four (4) fire hydrants that needed replacement due to leaks. All
four hydrants have been replaced. The Company's ongoing investigation determined
that no other hydrants need replacement at this time.

January 2009 Monitoring Report

This attached updated report contains information covering the period December 4,
2007, through January 2, 2009.

9442790.1 3
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